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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 180 Date: 04-Mar-2013 Monday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time:

Const Calendar Day: 273

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM45 55 50

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

03-04-13, Monday, Partly Cloud, 45-55 F - Cable Suspender Rope Paint (North Main Span)

- Attended staff meeting from 08:00 to 09:15 AM.
- Went to job site - North main Cable Suspender Rope (PP62N - PP70N area).
- At 09:30 AM, saw one painter on S-125 Mem-basket repairing suspender rope Zinc Primer @ PP64N &
three painters performed Solvent water cleaning at PP70N.
- Talked to Laraine, she told me that in South cable only PP48S need to be painted today, and north cable
50 - 58N ready for Pegalink application & 62-64N needed Zinc Primer repair - SP1 OK for 62N & 64N. For
66N the SP1 was not good.
- At 10:30, Rex (METS) was in mem-basket checking 70N & cleaning did not pass SP1.
- From 10:45 to 11-55 AM, one painter continued repairinf Zinc Primer on N64 & N66. And 4 painters
removed water cleaning canister from N70 for the purpose of canister cleaning and water test until 11:30
AM.
- Left job site around 12:20 and came back field at 01:05 PM - Saw Roman & Mahmound on the way to
north main span area.
- Talked to Mahmoud, he told me that only one suspender rope in south side will be painted.
- At 70N area, three painters installed canister back to N70 and ready for hot steam water cleaning -
started at 01:30 PM.
- N70 cleaning finished on 01:55 PM, METS Rex was checking it from mem-basket.
- Another painter continued Zinc Primer repair on N62 & N64 and stopped at 1:57 PM.
Talked to Laraine & Mahmound then came back to office.
- Wrote diary, checked e-mail, arranged pictures & left office around 4:00 PM.
- Labor & Equipment will be tracked by Laraine.
- No OT today (03/04/13).
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 180 Date: 04-Mar-2013 Monday

Suspender rope cleaning at N70 4 Painters Clean Canister at N70 area

Two Painters installed canister back to suspender rope N70 Water testing for cleaning canister

METS (REX) check rope cleaning Hot steam water cleaning on top of N70
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 180 Date: 04-Mar-2013 Monday

One painter performed Zinc Primer repair
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